Rpt-ID: RCPESPRJ Georgia Date: 06/04/2015
User: vepps Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14714-13-000-0 Estimate Number: 0012 Pay Period: 05/01/2015
to 05/31/2015

Contract Location: Time Allowed: 510 Days

SR 204 (ABERCORN ST) FROM VETERANS PKWY (CR975 T Elapsed Calender Days: 480 Days

Percent Time: 94.12
District: 5 Area: 05
Contractor:

OLDCASTLE SOUTHERN GROUP, INC D/B/A APAC Date Let: 12/13/2013
P. O. BOX 1224 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/06/2014
SAVANNAH GA 31402-1224 Date Work Began: 03/03/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $4,389,551.10 Counties:
Original Contract Amount $4,054,494.70 Chatham
Funds Available $761,972.59
Percent Complete 82.63%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010232 $4,389,551.10 $4,054,494.70 $761,972.59 82.64% $900,698.83

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/04/2015

User: vepps Department of Transportation Page 2 of 8
Estimate Summary By Project

Contract ID: B14714-13-000-0 Estimate Number: 0012 Pay Period: 05/01/2015
to 05/31/2015

Project Number: 0010232 SR 204 (ABERCORN ST) - WIDENING & RECNST

Federal State Project Number: 0010232

Total to Date Prev to Date This Estimate
Participating $2,901,555.27 $2,179,631.12 $721,924.15
Non-Participating $725,388.78 $544,907.75 $180,481.03
Total Earnings $3,626,944.05 $2,724,538.87 $902,405.18
Stockpiled Materials $634.46 $2,340.81 ($1,706.35)
Gross Earnings $3,627,578.51 $2,726,879.68 $900,698.83
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $3,627,578.51 $2,726,879.68
$900,698.83

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14714-13-000-0 Estimate Number: 0012

Date: 06/04/2015

Page 3 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
162 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL & H LIME 71.687 305.160
305.160 $21,876.00 $21,876.00
RECYL AC 25MM SP, GP1/2, BM&HL Pay Factor 98%
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .826
261500.000 .056
.882 $14,644.00 $230,643.00
0010232
Category Amount: $36,520.00 $252,519.00
Category Number: 0020 EROISON CONTROL
0030 163-0232 TEMPORARY GRASSING AC 3.000 8.365
1010.000 .000
8.365 $.00 $8,448.65
0055 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,200.000 712.275
18.550 178.071
890.346 $3,303.22 $16,515.92
0100 167-1500 WATER QUALITY INSPECTIONS MO 16.000 14.000
909.000 1.000
15.000 $909.00 $13,635.00
Category Amount: $4,212.22 $38,599.57
Category Number: 0010 ROADWAY
0120 210-0100 GRADING COMPLETE - LS 1.000 .894
880000.000 .053
.947 $46,640.00 $833,360.00
0010232
0140 310-5120 GR AGGR BASE CRS, 12 INCH, INCL MATL SY 19,012.000 14,874.333
21.860 1,882.600
16,756.933 $41,153.64 $366,306.56
0150 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,298.000 891.100
77.950 305.050
1,196.150 $23,778.65 $93,239.89



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14714-13-000-0 Estimate Number: 0012

Date: 06/04/2015
Page 4 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0160 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 3,512.000 3,328.840
TL & H LIME 73.150 232.840
3,561.680 $17,032.25 $260,536.89
0180 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,423.000 2,205.380
L & H LIME 76.700 451.800
2,657.180 $34,653.06 $203,805.71
0190 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 5,708.000 2,364.180
R-MODIFIED BITUM MATL & H LIME 85.150 3,582.500
5,946.680 $305,049.88 $506,359.80
0200 413-1000 BITUM TACK COAT GL 5,663.000 5,681.000
2.700 3,648.000
9,329.000 $9,849.60 $25,188.30
0210 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 28,854.000 20,422.742
1.740 8,442.540
28,865.282 $14,690.02 $50,225.59
0220 441-0104 CONC SIDEWALK, 4 IN SY 7.000 .000
505.000 5.499
5.499 $2,777.00 $2,777.00
0225 441-0740 CONCRETE MEDIAN, 4 IN SY 185.000 .000
45.450 184.362
184.362 $8,379.25 $8,379.25
0230 441-0748 CONCRETE MEDIAN, 6 IN SY 416.000 .000
54.540 412.912
412.912 $22,520.22 $22,520.22
0240 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 305.000 314.166
35.350 .000
314.166 $.00 $11,105.77



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14714-13-000-0 Estimate Number: 0012

Date: 06/04/2015

Page 5 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0260 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 11,059.000 4,770.000
3.200 1,456.000
6,226.000 $4,659.20 $19,923.20
0270 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 2.000 .000
1566.000 2.000
2.000 $3,132.00 $3,132.00
0290 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 9.000 42.822
255.000 .000
42.822 $.00 $10,919.61
0300 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 532.000 610.170
61.830 .000
610.170 $.00 $37,726.81
0350 621-3126 CONCRETE BARRIER, TYPE 26S LF 136.000 .000
261.000 137.800
137.800 $35,965.80 $35,965.80
0360 621-6002 CONCRETE BARRIER, TP S-2 LF 179.000 189.500
300.000 .000
189.500 $.00 $56,850.00
Category Amount: $570,280.57 $2,548,322.40
Category Number: (0030 TRAFFIC CONTROL
0390 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 128.000 .000
13.130 20.000
20.000 $262.60 $262.60
0440 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 70.000 .000
21.920 70.000
70.000 $1,534.40 $1,534.40



Rpt-ID: RCPESPRJ Georgia Date: 06/04/2015

User: vepps Department of Transportation Page 6 of 8

Estimate Summary By Project

Contract ID: B14714-13-000-0 Estimate Number: 0012 Pay Period: 05/01/2015
to 05/31/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TRAFFIC CONTROL
0445 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 940.000 .000
21.920 779.500
779.500 $17,086.64 $17,086.64
Category Amount: $18,883.64 $18,883.64
Category Number: (0010 ROADWAY
0470 636-3000 GALV STEEL STR SHAPE POST LB 563.000 .000
4.140 521.250
521.250 $2,157.98 $2,157.98
Category Amount: $2,157.98 $2,157.98
Category Number: (0030 TRAFFIC CONTROL
0500 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .250
85749.000 .750
1.000 $64,311.75 $85,749.00
539+50 LT
0510 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .250
85335.000 .750
1.000 $64,001.25 $85,335.00
565+90 LT
0530 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 147.000 .000
6.260 210.000
210.000 $1,314.60 $1,314.60
0620 648-1350 IMPACT ATTENUATOR UNIT, TYPE P - EA 1.000 .000
25200.000 1.000
1.000 $25,200.00 $25,200.00
3-B-28
Category Amount: $154,827.60 $197,598.60
Category Number: (0010 ROADWAY
0790 654-1003 RAISED PVMT MARKERS TP 3 EA 714.000 .000
4.040 259.000
259.000 $1,046.36 $1,046.36



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14714-13-000-0 Estimate Number: 0012

Date: 06/04/2015
Page 7 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0810 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,829.000 .000
E), TP PB 4.550 1,832.000
1,832.000 $8,335.60 $8,335.60
0820 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 3,658.000 .000
), TP PB 3.280 3,664.000
3,664.000 $12,017.92 $12,017.92
0830 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,829.000 .000
Oow), TP PB 4.550 1,832.000
1,832.000 $8,335.60 $8,335.60
0840 668-1100 CATCH BASIN, GP 1 EA 3.000 1.500
3060.000 .750
2.250 $2,295.00 $6,885.00
0860 668-2231 DROP INLET, GP 1, MODIFIED TP M-1 EA 6.000 5.500
4596.000 .500
6.000 $2,298.00 $27,576.00
0890 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 895.000 .000
7.070 813.000
813.000 $5,747.91 $5,747.91
Category Amount: $40,076.39 $69,944.39
Category Number: 0020 EROISON CONTROL
0910 700-6910 PERMANENT GRASSING AC 3.000 1.270
2525.000 3.806
5.076 $9,610.15 $12,816.90
0930 700-8000 FERTILIZER MIXED GRADE TN 2.000 2.563
606.000 2.660
5.223 $1,611.96 $3,165.14



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14714-13-000-0 Estimate Number: 0012

Date: 06/04/2015
Page 8 of 8

Pay Period: 05/01/2015
to 05/31/2015

Project Number 0010232

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROISON CONTROL
0950 716-2000 EROSION CONTROL MATS, SLOPES SY 19,389.000 5,648.333
1.310 18,467.442
24,115.775 $24,192.35 $31,591.67
Category Amount: $35,414.46 $47,573.71
Category Number: (0030 TRAFFIC CONTROL
0970 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .550
77770.000 .200
.750 $15,554.00 $58,327.50
2
0990 638-1003 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, ST, LS 1.000 .250
38735.000 .750
1.000 $29,051.25 $38,735.00
587+20 LT
Category Amount: $44,605.25 $97,062.50
Category Number: 0010 ROADWAY
1050 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF .000 .000
33.000 400.000
400.000 $13,200.00 $13,200.00
ADD CONTRACT PAY ITEMS DUE TO REMOVAL OF SD BARRIER
161 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL & H LIME 58.520 127.240
127.240 $7,446.08 $7,446.08
80% Pay Factor for Air Void Content 25 MM RECYL AC
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 8,461.810
1.000 -25,219.010
-16,757.200 $-25,219.01 ($16,757.20)
(IN)
Category Amount: $-4,572.93 $3,888.88
Project Total Amount: $902,405.18 $3,626,944.05



